
MD140 (Taneytown Pike ) 

Monocacy River Bridge Replacement 
Project Construction Update 

June 2013 
 

Current Progress: 

1. Crews have completed the western abutment (end support) and western 

pier (center support) for the new bridge. 

2. Crews have set concrete beams from the western abutment to the western 

pier. 

3. The relocated section of MD 140 has been graded and is ready for asphalt. 

4. Stormwater management pipe installation is complete. 

 

Upcoming Work: 

1. Crews will pave the relocated section of MD 140. 

2. Crews will complete a bioswale (a drainage course designed to filter 

runoff) along eastbound MD 140. 

3. Crews will remove the stream diversion from the western bank of the river 

and reinstall it on the eastern bank. 

4. Crews will construct the eastern abutment and pier. 

 

Please note that the estimated completion date for this project has been 

delayed due to difficulties with the stream diversion and time restrictions 

related to restrictions on in-stream construction activities during fish spawning 

and migration periods. Completion is now expected in May 2014, weather 

permitting. 

 

On behalf of the Maryland State Highway Administration, I would like to 

thank you for your cooperation and patience. 

Andrew Faulkner 

Construction Project Engineer 

Maryland State Highway Administration 

Project office phone: 410-756-6306 

afaulkner@sha.state.md.us 

  
 

Crews have completed the western 

abutment (end support) and 

western pier (center support) and 

have set concrete beams between 

the two. (Photo taken June 4, 2013)  

 
 

 

 

 

 

Please drive carefully 

through the work zone and 

beyond: 

 

 Watch for 

construction 

equipment and 

working crews. 

 

 Observe new signs 

and flaggers during 

lane closures. 

 

 Please watch for new 

traffic patterns. 

 

 

 

  

The western pier for the new bridge 

is complete. Next, crews will 
remove the stream diversion, 

shown in the foreground, to begin 

work on the second pier and 

eastern abutment.  (Photo taken 

June 4, 2013)  

 


